

# FlowBoard — Agile Project Sheet

|              |                                                          |               |                     |
|--------------|----------------------------------------------------------|---------------|---------------------|
| Project Name | FlowBoard — Collaborative Workspace & Task Organizer     | Created By    | Ajoy (Scrum Master) |
| Client       | ISD Course Project — IDs 2207034 / 2207037 / 2207052     | Creation Date | 23-05-2026          |
| Team         | Ajoy · Suhita Islam Aurthi (Backend) · Fariha (Frontend) | Approval Date | 04-07-2026          |

## Product Backlog

| Epic                                | Story ID | Feature / Title       | User Story                                                                                                   | Status | Acceptance Criteria                                                              |
|-------------------------------------|----------|-----------------------|--------------------------------------------------------------------------------------------------------------|--------|----------------------------------------------------------------------------------|
| SCRUM-8 · Login & Authentication    | SCRUM-15 | User Registration     | As a user, I want to register with email & password, so that I can access FlowBoard.                         | Done   | Duplicate email rejected; password rules enforced; account created on success.   |
|                                     | SCRUM-16 | Login / Logout        | As a user, I want to log in and log out securely, so that my session stays protected.                        | Done   | Valid credentials redirect to dashboard; session ends fully on logout.           |
|                                     | SCRUM-17 | Password Reset        | As a user, I want to reset my password via email, so that I can regain access if I forget it.                | Done   | Reset link is time-limited & single-use; old password stops working after reset. |
| SCRUM-9 · Dashboard                 | SCRUM-18 | Dashboard Overview    | As a user, I want to see active projects & recent tasks, so that I get a quick status view.                  | Done   | Active projects and recent tasks shown; friendly empty state when none exist.    |
|                                     | SCRUM-30 | Deadline-Sorted Tasks | As a user, I want my tasks sorted by deadline on the dashboard, so that I know what's urgent.                | Done   | Dashboard task list sorted nearest-deadline first.                               |
| SCRUM-10 · Task Boards              | SCRUM-20 | Kanban Task Board     | As a user, I want to create tasks and move them across To Do / In Progress / Done, so that I can track work. | Done   | Tasks created in any column; drag/status-change moves persist across refresh.    |
|                                     | SCRUM-26 | Delete Task           | As a user, I want to delete a task from the board, so that I can remove work that's no longer needed.        | Done   | Task removed from board after a confirmation prompt.                             |
|                                     | SCRUM-27 | Task Description      | As a user, I want to add a description to a task, so that details aren't lost.                               | Done   | Description field editable and saved on the task detail view.                    |
| SCRUM-11 · Notes & Workspace System | SCRUM-19 | Workspace Management  | As a user, I want to create and manage multiple workspaces, so that I can organize separate projects.        | Done   | Workspace create/rename/delete works; delete requires confirmation.              |
|                                     | SCRUM-22 | Create / Edit Notes   | As a user, I want to create and edit notes in a workspace, so that I can document context.                   | Done   | Notes created and edited per workspace; changes save reliably.                   |
|                                     | SCRUM-29 | Delete Note           | As a user, I want to delete a note from a workspace, so that outdated notes don't linger.                    | Done   | Note removed from workspace after confirmation.                                  |
| SCRUM-12 · Team Member Management   | SCRUM-21 | Assign Tasks          | As a user, I want to assign tasks to team members, so that ownership is clear.                               | Done   | Task assignable to any workspace member; assignee shown on the card.             |
|                                     | SCRUM-23 | Invite Members        | As a project owner, I want to invite members by email, so that my team can collaborate.                      | Done   | Invited user gains workspace access after accepting the invite.                  |
|                                     | SCRUM-28 | Remove Member         | As an admin, I want to remove a member from a workspace, so that access stays current.                       | Done   | Member removed and access revoked immediately.                                   |
| SCRUM-13 · Deadlines & Priorities   | SCRUM-24 | Deadline & Priority   | As a user, I want to set a deadline and priority on each task, so that I can plan my work.                   | Done   | Deadline and priority (High/Med/Low) settable with a visual indicator.           |
| SCRUM-14 · Activity Tracking        | SCRUM-25 | Activity Log          | As a user, I want to view a log of recent activity, so that I know what's changed in my workspace.           | Done   | Chronological log of key events; each entry links to the related item.           |
|                                     | SCRUM-31 | Filter Activity Log   | As a user, I want to filter activity logs by date, so that I can find past events quickly.                   | Done   | Activity log filterable by a selected date range.                                |

Sprint Planning

| Sprint   | Story ID | Feature / Title                                | Assigned To | Pts | Start      | End        | Status |
|----------|----------|------------------------------------------------|-------------|-----|------------|------------|--------|
| Sprint 0 | —        | Setup & Planning (7 tasks: diagrams, DB, repo) | Team        | —   | 23-05-2026 | 09-06-2026 | Done   |
| Sprint 1 | SCRUM-15 | User Registration                              | Suhita      | 3   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-16 | Login / Logout                                 | Suhita      | 3   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-17 | Password Reset                                 | Suhita      | 3   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-18 | Dashboard Overview                             | Fariha      | 5   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-19 | Workspace Management                           | Suhita      | 5   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-20 | Kanban Task Board                              | Fariha      | 8   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 1 | SCRUM-25 | Activity Log                                   | Ajoy        | 5   | 09-06-2026 | 23-06-2026 | Done   |
| Sprint 2 | SCRUM-21 | Assign Tasks                                   | Suhita      | 5   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-22 | Create / Edit Notes                            | Fariha      | 5   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-23 | Invite Members                                 | Fariha      | 5   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-24 | Deadline & Priority                            | Fariha      | 3   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-26 | Delete Task                                    | Fariha      | 2   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-27 | Task Description                               | Fariha      | 2   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-28 | Remove Member                                  | Suhita      | 3   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-29 | Delete Note                                    | Fariha      | 2   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-30 | Deadline-Sorted Tasks                          | Fariha      | 3   | 23-06-2026 | 03-07-2026 | Done   |
| Sprint 2 | SCRUM-31 | Filter Activity Log                            | Ajoy        | 3   | 23-06-2026 | 03-07-2026 | Done   |

Velocity: Sprint 1 = 32 pts · Sprint 2 = 33 pts · Average ≈ 32.5 pts/sprint. Sprint 0 covered planning/setup tasks (not story-pointed).

Task Categories (Definition of Done checklist by role)

| Developer Tasks              | QA Tasks                   |
|------------------------------|----------------------------|
| Understanding Requirements   | Understanding Requirements |
| System & DB Design           | Writing Test Scenarios     |
| Laravel API Development      | Writing Test Cases         |
| React Component Development  | Test Case Reviews          |
| Unit Testing                 | Test Data Preparation      |
| Integration Testing          | Functional Test Execution  |
| Code Review                  | Re-Testing Bugs            |
| Bug Fixes                    | Regression Testing         |
| Git Merge / Deployment Setup | Cross-browser Testing      |
| Team Meetings                | Team Meetings              |